1967
HACETTEPE
Üniversitesi

Proje , Proje Yönetimi ,Gelisimi

Proje,benzersiz özgün bir ürün ,hizmet veya sonuç üretmek amacıyla yürütülen geçici faaliyetler bütünü bir girisimdir.

Proje yönetimi ,projenin hedeflerine ulasması için gerekli ihtiyaçlarını karsılamak üzere ilgili tüm bilgi,beceri,araç ve tekniklerin proje faaliyetlerine uygulanmasıdır.

Modern Anlamda 1950lerde baslamıstır. (PMI)

1967
HACETTEPE
Üniversitesi

Projelerin Sınıflarındırılması

Karmasıklık derecesi

Teknoloji Seviyesi

Risk Seviyesi

Proje Süresi

Bütçe

1967
HACETTEPE
Üniversitesi

Proje Yönetiminin Parametreleri

Kapsam
Kalite
Zaman
Kaynaklar
Maliyet
Risk

1967
HACETTEPE
Üniversitesi

Proje Yönetiminde Yasam Çevrimi

Baslangıç

Planlama

Uygulama

Kapanıs

1967
HACETTEPE
Üniversitesi

Proje Yönetiminde Kullanılan Metotlar

Adaptive Project Framework (APF)
Agile
Benefits Realization
Critical Chain Project Management (CCPM)
Critical Path Mthod (CPM)
Event Chain Methodology (ECM)
Extreme Programming (XP)
Kanban
Lean
Lean Six Sigma

1967
HACETTEPE
Üniversitesi

Proje Yönetiminde Kullanılan Metotlar

Prince2 (Project In Controlled Enviroments)
Prism (Projects Integrating Sustainable Methods)
Process-Based Project Management
Scrum
Six Sigma
Waterfall

1967
HACETTEPE
Üniversitesi

Sorularınız?

Teşekkürler...